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\ ' 8 July 1965

Dear Frank:

Submitted herewith as enclosure (1) is a record of
the proposed expenditures and the actual expenditures to date.

Enclosure (2) is a graphic representation of the same
data.

Enclosure (3) is a graph on proposed vs. actual man-
hours to date.

You will note the decided decrease not only in expendi-
tures, but also in man-hours. The prime reason seems to be a
continuing change in scope, thus resulting in a present three-week
lag in the projected design.

The technical report with details of these changes and
resultant effects will follow in a week.

25X1

Encls 1, 2, 3
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